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1. Project Overview 

Sibley International is pleased to present the second Azerbaijan Competitiveness and Trade 
Project Q2 FY2011 Quarterly Report in accordance with contract number AID-EEM-I-00-07-
00003, task order number AID-112-TO-10-00002.  This report covers the second reporting 
period and describes project activities completed during January 1-March 31, 2010.  

The ACT project began operations in October 2010 and builds on the work of various other 
USAID projects previously completed to support similar objectives.  The USAID ACT project aims 
to improve the domestic business enabling environment; develop a liberalized, more 
transparent trade environment; and improve targeted value chains in the agriculture sector of 
Azerbaijan.  These overall objectives will be additionally supported through the elimination or 
mitigation of technical and administrative barriers that hinder progress in all three areas.   

Formally, the project is divided into the three abovementioned interconnected and 
interdependent components.  In addition, there are several cross-cutting technical areas that 
support all three components.  These include the institutionalization of education related to 
trade, investment and agriculture; the development of a public-private dialog to support 
discussions between the private and public sector to improve understanding of changes; the 
analysis of costs of various initiatives (legislation implementation, administrative barriers, trade 
facilitation, etc.) to facilitate the understanding and possible change of various legal and 
administrative measures through the use of objective cost information; overall monitoring and 
evaluation to ensure the project objectives are met; and development and implementation of a 
grants program to support the development of partner organizations in building local 
institutional capacity. 

The Project works towards achieving the following as defined in the SOW: 

 Broad based understanding and acceptance of the need for an improved domestic 
business environment and a liberalized, more transparent trade environment involving 
businesses, universities, associations, alliances, public sector etc.; 

 Stakeholders active in pushing towards an improved domestic business environment, 
especially in agriculture/agribusiness sectors and a more liberalized, transparent trade 
environment; 

 Improved domestic business environment and trade-related laws and implementation 
of these laws, leading to an improved investor and trade climate; 

 Improved access to finance, especially for small and medium enterprises in the 
agriculture sector, including microfinance, commercial banks, leasing institutions, etc.; 

 Implementing rules and regulations transparently enforced, e.g., anti-money laundering, 
greater transparency with regard to trade, and other corruption fighting measures that 
will lead to increased exports; 

 Improved access to market information and agricultural best practices, through 
academic institutions, professional associations, alliances, etc.; 

 Adoption of best practices by farmers/businesses in targeted sectors; and 
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 Improved access to markets for targeted value chains. 

2. Project Activities and Accomplishments in Q2 FY2011 

Component 1:  Domestic Business Environment Improved  

1A:  Build up Public-Private Dialogue 

 The project completed its assessment of civil society organizations (CSOs) started in the 
previous quarter.  It nominated the Economic Research Center, Khazar University, and 
the Center for Economic and Social Development.  USAID recommended the Azerbaijani 
American Chamber of Commerce (AmCham) as the fourth partner.  By the end of the 
quarter, each of these organizations had accepted the nomination and had been 
provided a preliminary orientation as to opportunities with the project.   

 The project also began its assessment of the legal information providers serving small 
and medium sized enterprises.   

 As part of its public private dialog, ACT discussed the possibility of a new law on 
investment activities with members of AmCham.  Partly as a result of these discussions, 
ACT reconsidered whether a new law was indeed necessary.  

 Further, as a part of public private dialog, ACT arranged consultations with AmCham 

members to discuss possible amendments to the Tax Code and the new draft Customs 

Code and possible improvements. The following topics were discussed:   

- Plans for the future work together on the new Tax Code (decreasing the tax rate, 

changing simplified tax, income tax of physical persons etc.); 

- Customs auditing that is the object of the new Customs Code (CC);  

- New proposed provisions included in the CC, e.g. Article 100,  post customs 

clearance auditing, audit process based on the Kyoto Convention Guidelines; 

- Questions and answers section - particularly on auditing and goods 

import/export, brokers, customs value and declaration of good, audit process 

and procedures.  

1B:  Improve Domestic Business-Related Legislation and Public Expenditure 

 After consultation with the President’s Office the component 1 team set out to develop 

comprehensive amendments to the draft Competition Code in line with the 

memorandum it submitted to the President’s Office in the previous quarter.  It 

submitted this draft to the President’s Office just prior to the end of the quarter.   

 With the assistance of tax experts from the US and the EU, the component 1 team 

developed a “Briefing Paper” on tax policies.  The paper, which was vetted with the 
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private sector, offered suggestions on various aspects of the current tax regime, paying 

particular attention to changes that could possibly be adopted in the round of 

amendments going to Parliament in May 2011. 

 During the previous quarter, the President’s Office had requested the project to develop 

a new draft law on investment activity. After consulting with the private sector, 

however, the project determined that such a draft law was likely unnecessary and 

possibly harmful to foreign investors.  As a result, the project decided to delay 

submission of any draft law to the President’s Office pending further discussions 

therewith.   

 The project developed and submitted to USAID a study of the administrative barriers 

hampering the development of the hazelnut industry.   

 The ACT project kicked off its efforts to improve cost benefit analysis in government 

decision making with a roundtable of government officials held on March 18, 2011. 

1C:  Institutionalize Knowledge 

 The project nominated three universities to serve as partners in efforts to upgrade the 

country’s economics and other course curricula—Azerbaijan State Economics University, 

Azerbaijan State Agrarian University, and Khazar University.  These nominees were 

approved by USAID. Thereafter, with the help of an education expert from the 

University of Kentucky, the project developed draft work plans with each of these 

institutions. 

1D:  Improve the Financial Sector 

 After discussions with USAID, the number of financial institutions that would initially 

receive technical assistance was reduced to five.  The project developed work plans in 

close cooperation with these institutions and developed terms of reference for the 

consultants that would be assisting them. Memoranda of understanding had been 

drafted and various options for cost sharing by Turan Bank and the Bank of Baku were 

being discussed with USAID as the quarter ended. 

 In February, the Central Bank of Azerbaijan (CBA) formally requested assistance from 

USAID and agreed to cover up to 25% of the costs of such assistance.  The areas it 

identified, included, among others, cash management, banking supervision, strategic 

management, and financial monitoring.  In response, the project arranged to deploy 

Steve and Terry Glude, who had been providing assistance to the CBA on cash 

management under a previous project.  The project also developed work plans with the 

bank to develop a risk assessment system and to introduce activity based costing.  
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Component 2:  Liberalized, More Transparent Trade Environment 
Developed  

2A:  Support to GOAJ on WTO Accession 

 During the reporting period, ACT mainly provided assistance to line ministries to answer 

questions put forth by the EU and US, and received initial versions of answers to EU 

questions from most ministries. For the US questions, ACT provided guidance to line 

ministries, but only a few ministries submitted official answers to MOED. ACT will 

continue reviewing received answers jointly with MOED to see if they fit within 

expectations of WTO members.  

 ACT expert Alicia Greenidge held several meetings with MFA and MOED to identify their 

technical assistance needs related to the WTO services agreements and develop a plan 

for future activities. She also provided specific guidance and answered several questions 

from MOED and MFA staff. As a result of these meetings and roundtables on services 

and multilateral negotiations, the Head of Divisions at MOED and head of Services 

Negotiation Working Group, Ms. Gulchin Alasgarova and Ms. Seljan Verdiyeva, from 

MFA, strengthened their capacity on the service sectors covered in negotiations. Both of 

them demonstrated a highly positive and open approach to reforms required for WTO 

accession, particularly in relation to the services sector. This capacity building process 

was also part of selecting and building capacity of young reformers to become WTO 

champions, according to the ACT Work Plan. 

 In addition, Ms. Greenidge developed papers on business visas, service subsidies, energy 

services and held roundtables on those with the participation of the following 

government organizations: 

In business visas and subsidies roundtables:  

- Gulchin Alasgarova, Ministry of Economic Development (MOED); 

- Mirza Aliyev, Ministry of Economic Development (MOED); 

- Seljan Verdiyeva, Ministry of Foreign Affairs (MFA); 

- Togrul Sadigov, Ministry of Foreign Affairs (MFA); 

- Fakhri Akperov, Ministry of Transportation (MOT); 

- Bakhtiyar Mammadov, Ministry of Labour and Social Protection; 

- Jahandar Gadirov, Ministry of Communication and Information Technologies 

(MCIT). 

In energy services roundtable:  

- Gulchin Alasgarova, Ministry of Economic Development (MOED); 
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- Seljan Verdiyeva, Ministry of Foreign Affairs (MFA); 

- Fakhri Akperov, Ministry of Transportation (MOT); 

- Yagub Hasanov, Ministry of Industry and Energy (MIE); 

- Imran Mammadov, Ministry of Industry and Energy (MIE); 

All participants mentioned that the roundtables were very useful. They also asked very 

practical questions creating a very interactive workshop. As a result of these 

roundtables, the government decided to improve its service offers on the basis of the 

guidance provided by Ms. Greenidge. 

 In order to speed up the WTO accession process, ACT experts met with the Head of the 

WTO Department, Bakhtiyar Alishov, and Attaché, Seljan Verdiyeva, and explained 

members’ concerns, challenges and possible solutions.  

 ACT justified and assisted in translation and packaging of five draft Laws to be submitted 

to the WTO Secretariat. They are: 

- Draft Law on Technical Regulations;  
- Draft Amendments to the Law on Food Products;  
- Draft Amendments to the Law on Sanitary and Epidemiological Welfare; 
- Draft Law on Combating Piracy; and 
- Draft Law on broadcasting organizations.   

 The project worked on several additional pieces of legislation related to WTO accession, 

including:  

- Draft Customs Code. During preparation of the code for the second reading, 

the ACT project continued working with the President’s Office on the 

customs code in order to ensure compliance with WTO and EU 

requirements.  

- Draft Amendments to the Law on Food Products. ACT has been working 

with the Cabinet of Ministers and State Committee on Standardization, 

Metrology and Patent to obtain a consensus on draft amendments to the 

Law.  

 ACT continued working with the State Copyright Agency and received an official letter 

on consideration of comments provided on the following drafts:  

- Amendments to the Law of Azerbaijan Republic on Commercial Secrets; 
- Amendments to the Law of Azerbaijan Republic on Legal Protection of 

Topologies and  Integral Circuits”; 
- Amendments to the Civil Procedural Code of Azerbaijan Republic; 
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- Amendments to the Code of Administrative Offences of Azerbaijan Republic; 
and 

- Amendments to the Criminal Code of Azerbaijan Republic. 

 The team worked on reviewing the draft Law on Anti-dumping, Countervailing, and 

Safeguard Measures to ensure conformity with the three aforementioned WTO 

agreements and prepare a shorter version, excluding implementing provisions from the 

law and prepared draft implementing regulations on the following: 

- The Rules on calculation of costs (anti-dumping); 
- The Rules on calculation of  amount of subsidy (countervailing); 
- The Rules on initiation and conducting an investigation, and notification on 

investigation; 
- Regulations (bylaws), structure and main functions of the State body 

responsible for the Trade Remedies Law (investigating authority); and 
- Application forms (models) for initiation of proceedings on trade remedies. 

 In addition, on February 17 – 18 the team arranged and hosted a seminar on “WTO 

Accession experience of recently acceded countries”. The event was attended by the 

following representatives:  

- Elmar Mammadov, Ministry of Foreign Affairs (MFA); 
- Gulchin Alasgarova, Ministry of Economic Development (MOED); 
- Seljan Verdiyeva, Ministry of Foreign Affairs (MFA); 
- Malahat Aliyeva, Azerbaijan Airlines (AZAL); 
- Yagub Hasanov, Ministry of Industry and Energy; 
- Tayyar Aliyev, State Urban Planning and Architecture Agency; 
- Janmirzayev Agamirza, State Urban Planning and Architecture Agency; 
- Farhad Mammadov, State Maritime Administration; 
- Eldaniz Zeynalov, Veterinary Service; 
- Rasim Guliyev, Ministry of Agriculture; 
- Aladdin Eyvazov, Phytosanitary Service; 
- Imran Mammadov, Ministry of Industry and Energy; 
- Xudayat Hasanli, Copyright Agency; 
- Zahir Hajiyev, Standardization, Metrology and Patent Committee; 
- Vugar Shikhahmedov, Ministry of Culture and Tourism; 
- Ruslan Abdulalimov, Ministry of Culture and Tourism; 
- Agil Valiyev, Ministry of Education; 
- Jahandar Gadirov, Ministry of Transportation; 
- Fikrat Pashayev, Khazar University; 
- Vugar Huseynov, State Procurement Agency; 
- Rana Abdullayeva, Ministry of Labor and Social Protection; 
- Keith Simmons, USAID; 
- Gahramanova Aytan, USAID; 
- Melani Schultz, ACT Project; 
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- Elkhan Mikayilov, ACT Project; 
- Alida Mahmudov, ACT Project; 
- Sabira Shikhaliyeva, ACT Project; 
- Afgan Safarli, ACT Project; 
- Farhat Farhat, ACT Project; 
- Kamran Hajiyev, ACT Project; 
- Emil Guliyev, ACT Project; 
- Tarana Karimova, ACT Project. 

The following international experts participated in the Workshop: 

- Ms. Hilda Al-Hinai, Deputy Permanent Representative to the WTO; 
- Ms. Alicia Greenidge, International Trade Expert; 
- Mr. John Hancock, Councilor, Trade and Finance Division, WTO Secretariat. 

Opening statements were delivered by: 

- Mr. Elmar Mammadov, First Secretary of Embassy of Republic of Azerbaijan in 
France who also delivered a lecture focusing on Azerbaijan’s experience in goods 
negotiations; and 

- Mr. Keith Simmons, USAID Country Coordinator. 

The workshop was moderated by Mr. Farhat Farhat (Senior WTO Advisor, USAID ACT 

Project) and Mr. Elkhan Mikayilov (Team Leader, USAID ACT Project) who also 

delivered a lecture on Azerbaijan’s accession challenges. 

The main themes resonating across the Workshop were the need to: i) rapidly adopt 

non-negotiable commitments (e.g. legislation for WTO conformity and elimination of 

WTO-inconsistent policy measures); ii) rapidly conclude on negotiable items as 

delays do not serve the interests of Azerbaijan; and iii) avoid protectionism and 

failed import substitution policies. WTO concessions should not be viewed as a cost 

but rather as an opportunity to engage in the multilateral trading system and 

increase access for Azerbaijani goods and services.   

By the end of the workshop, the audience appeared to have full concurrence on the 

need to move forward.  In addition, many expressed gratitude for the information 

which they found useful in terms of promoting remaining reforms and improving 

market access offers on goods and services. Some participants, in addition, indicated 

the importance of conducting economic impact analyses in certain areas to convince 

policy and decision makers to move forward. 

2B: Improve Anti-Money Laundering 

 Within the framework of AML\CFT initiatives, the Financial Monitoring Unit (FMS) of the 

Central Bank of Azerbaijan (CBA) with the support of the USAID funded Financial Sector 

Support Program (FSSP) launched its first ever regional AML conference in February to 
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share experiences across the region on the challenges and best practices in combating 

money laundering and financing of terrorism.  The conference took place on February 

17 and 18 with over 50 attendees, including the Egmont Group, Basel Institute, UNODC 

and MONEYVAL, many Financial Intelligence Units from all over the region, and key 

regulatory, judicial and law enforcement Azerbaijan government agencies.  The main 

objective of the event was to introduce Azerbaijan’s Financial Intelligence Unit to the 

global world and to lay the foundation for future cooperation in the region and 

internationally.  

 The ACT project provided support to the FSSP project through February and began 

directly supporting this component in March 2011. 

2C: Quantify Costs of Current Trade Regime 

 As mentioned above initial agreement with ERC was achieved on quantifying the costs 

of trade. ACT expert, Peter Carr, started working with ERC during the quarter, providing 

the following training sessions:   

1. Interactive training on Measuring the Costs of Barriers to Trade 

This training included an explanation of international experience in quantification of 

costs of trade and brief information on measuring the cost of barriers to trade. The 

interactive session also included a discussion on Azerbaijan’s current situation on trade 

cost issues. 

 

2. The fundamental training on the Costs of Barriers to Trade. 

This seminar included an introduction on the concept of measuring cost of trade using 
the Standard Cost Model and an outline of how the measurement process works in 
practice. The practical aspects were emphasized including how the results will benefit 
importers across the board and how familiarity with implementing this methodology will 
benefit the ERC in the future.   

As a result of the two training sessions ERC began to collect all the import and export 

related laws and regulations and to identify 5-10 companies operating in the trade 

sector for establishment of a Focus Group. The next step will be to provide 

questionnaires to the selected companies. 

Component 3:  Targeted Agricultural Value Chains Improved  

3A:  Identify Sub-Sectors that Exhibit Potential for Competitive Growth  

 Dr. Dirck Stryker was enlisted to provide support to work with the selected institution(s) 

to update/confirm the previous DRC analysis on the selected sectors for the ACT project.  

This analysis will include dairy and aquaculture and will make recommendations as to 

what additional sectors have strong potential according to DRC and market studies. One 
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of the main purposes of this consultancy was to work with the selected organizations in 

an effort to help them build market demand for such reports in the future and to build 

up their capacity to conduct such studies.  This work will continue through the end of 

the year. 

 The team began the first market study concentrating on aquaculture and will be carried 

out by the Business Innovation Center in Sheki, under the supervision of the VCS.  The 

study will provide all industry players with a much more comprehensive picture on the 

current market, market trends, market price points, production volumes, feeding habits, 

distribution, water management, brood stock management, and a comprehensive map 

of all fish farm activities throughout the country. 

3B:  Improve Competitiveness of Targeted Sub-Sectors 

 The team completed rework on all sector action plans for approval by USAID.  Changes 

were made to all plans to present a clear picture on how administrative barriers to trade 

would be addressed, how access to markets would be improved, and how STTA and 

local experts would be utilized to carry out the work.  The plans will be resubmitted in 

April to USAID for final approval. 

 The team developed Request for Proposals (RFP) for all component and sector activities 

that will be announced in April with the final approval of the sector action plans.   

 The team developed and presented to USAID a process and procedure mapping tool to 

help identify administrative barrier constraints and encourage greater public/private 

sector involvement.  

 A local carp expert was enlisted to conduct a comprehensive carp fish food formulation 

research project.  The local consultant will assess the current capacity of the Girkhbulag 

feed mill, prepare feed formulation and feed conversion ratios and the associated costs, 

identify local sources of ingredients, meet with local industry leaders to determine 

overall demand, oversee initial production of carp feed using new formulas, perform a 

cost benefit analysis on imported feed versus locally produced feed, and conduct a 

workshop in the regions with industry leaders to review the findings and outcomes.  Fish 

food manuals will be produced as a result of this work. 

 An RFP was developed and distributed to appropriate local firms to assist the project 

staff and the HACCP expert to identify at least 10 companies interested in becoming 

HACCP compliant over the course of the project’s life.  The companies will be selected 

and begin work in April under the supervision of the component 3 VCS and international 

expert.  The intention of this work is not only to support compliance by local firms with 

HACCP but also to build local capacity to implement the standard.    



16 

 

 Sector experts worked with the team throughout the quarter traveling the regions and 

meeting with key industry players to gain a better understanding of constraints to assist 

in developing action plans in dairy, hazelnuts, apples, pomegranate, HACCP compliance, 

and agricultural extension. 

 A meeting was held in the ACT project office with Mr. Muhammad Guluzadeh, a legal 

advisor working for the International Center for Not-for-Profit Law, regarding the 

registration of associations and NGOs. He explained the current laws regarding 

registration, discussed both the positive and negative aspects of legal registration, and 

reviewed the list of documents required.   According to the action plans, the ACT project 

will assist sector leaders to legally register their groups if they have a desire to do so. 

Mr. Guluzadeh expressed a willingness to build a partnership with the ACT project and 

the sector leaders to help all parties accomplish their goals.   

3C:  Improve Knowledge of Agricultural Best Practices 

 International expert, Michael Reed, and project management held follow-up meetings 

with the rector and the international relations manager of Azerbaijan State Agriculture 

University (ASAU) to review and approve recommendations for cooperation in 

curriculum changes as they relate to economics, trade and agriculture including 

extension services.  Initial coursework will include fundamentals in soil science, 

ruminant science, plant production systems, and veterinary immunology. Additional 

workshops are planned in curriculum development, CODEX Alimentarius, and distance 

learning technical assistance.  In addition the project met with the leadership of the 

Azerbaijan State Medical University and agreed to cooperate to assess its current 

curriculum and develop a course in food hygienic practices.  This work will begin during 

the summer of 2011.   

 A meeting was held with the Azerbaijan State Agriculture University (ASAU) and the 

Bureau on Information Communication Technology (ICT) for Education on the ICT 

campus in Baku.  ASAU is an education partner with the ACT project and Bureau on ICT 

for Education is functioning under the Ministry of Education, assisting high schools and 

universities to connect to the ICT data resource center. This system enables educational 

institutions to conduct various online courses and provides access to a state of the art 

school/university management system.  The discussions involved talks about the 

technical and financial questions related to connection. The Bureau Director, Mr. Samir 

Mammadov, offered to lay the fiber optic cable to the University and locate the 

modified curricula in the Bureau’s data resource center free of charge.  According to 

him, the major challenge lies with identifying interested and committed university staff 

that will take on the task of modifying the curricula in the way that it supports the 

distance learning format. Digitalization of the training materials is a long and difficult 
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process, but if the university management commits to accomplishment of this task, 

distance learning will benefit the students and faculty immensely. ASAU will come back 

to the Bureau in April with proposals for cooperation.   
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Project Management Activities 

Planning and Coordination with Other Projects 

 The project focused on finalizing the work plan during the second quarter based on 

feedback from counterparts and USAID.  The work plan was refined over the quarter 

based on additional feedback from USAID and will be finalized in April. 

 The project has held several donor coordination meetings to discuss project topics and 

progress.   

 The project began discussions with the World Bank on coordination of the high level 

economic forum scheduled for September. 

Monitoring and Evaluation 
 

 After completion of the project work plan the staff developed an M&E plan.  This plan 
was submitted to USAID for review.  The project also developed specific 
recommendations on how indicators should be measured as well as set potential 
targets.  The revised plan will be developed and resubmitted after the final work plan is 
approved by USAID the beginning of next quarter. 

 The project continued to collect baseline data on the clearly defined indicators.  Some 
clarification was requested from USAID on certain indicators in order to move forward 
with surveys and collection of some baseline data. 

Staffing 
 Additional full-time staff began with the project in February and March from the USAID 

FSSP project.  In addition, the project hired a full-time communications expert to assist 
with events and project outreach.  By the end of the quarter the project had a total of 
33 long-term staff in country.  

Equipment 
 The project inherited additional equipment from the USAID PSCEP project at the 

beginning of the quarter.  This was added to the inventory already received from the 
USAID TIRSP project last quarter.   

 A full evaluation of equipment and software needs of the project was conducted and 
submitted to USAID.  The purchase of new equipment and software was identified.  
USAID requested a more detailed analysis to justify the identified requirements.  This 
will be finalized next quarter.   

3. Project Activities Planned for Q3 FY2011 

Component 1:  Domestic Business Environment Improved  
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1A:  Build up Public-Private Dialogue 
 The project will finalize memoranda of understanding with its civil society organization 

(CSO) partners, develop work plans, and initiate individual projects. 

 The project will complete its assessment of legal information providers serving small and 
medium enterprises.  If it finds that the problem is one of simply connecting SMEs with 
legal information providers, it will develop information materials that facilitate such 
connections.  If it finds that the SMEs are underserved in this area, it will explore with 
USAID means of expanding services to SMEs in a sustainable manner. 

1B:  Improve Domestic Business-Related Legislation and Public Expenditure 
 The project will consult with the Ministry of Economic Development on the draft 

competition code once the President’s Office forwards it to them.  The project will also 
begin raising public awareness of competition issues by supporting an episode a TV 
show on Azerbaijan News Service (ANS) television focusing on this subject. 

 The project will submit its briefing paper on taxes to the President’s Office and will have 
a representative speak at a conference on taxes sponsored by the American Chamber of 
Commerce.  It will also be developing a strategy for longer-term engagement with the 
Government of Azerbaijan on this issue.  

 The project will go ahead and develop a briefing paper for the President’s Office on the 
proper role and function of investment laws. 

 The project will submit a briefing paper to the President’s Office on the necessity of a 
new banking code after consultation with affected parties and agencies. 

 The project will mobilize two experts to address issues regarding efforts to develop a 
unified cadastre to govern both legal and technical aspects of land in Azerbaijan.   The 
goal of this effort is to develop a briefing paper for the President’s Office on this issue. 

 The project will continue to engage the GOAJ on improving the use of cost benefit 
analysis, in particular through a follow up round table.  It will also explore opportunities 
for addressing gaps in the current framework for conducting CBA in the development of 
government investment proposals. 

1C:  Institutionalize Knowledge 
 The project will sign MOUs with each of the universities it selected. Further, with 

respect to Azerbaijan State Agrarian University, it will obtain clearance from the 
Ministry of Agriculture to work with this institution. 

1D:  Improve the Financial Sector 
 The project will mobilize technical experts to work with the four of the five financial 

institutions it chose.   
 

 The project will commence provision of assistance to the Central Bank of Azerbaijan on 
its cash management efforts, primarily through the expertise provided by Steve and 
Terry Glude. 
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 The project will mobilize an expert to work with the Central Bank of Azerbaijan’s 
supervision department on a risk assessment system.   It will also mobilize an expert to 
assist the bank’s efforts to develop an effective activity based costing system.  Upon 
receipt of a more particularized statement of its needs in the area of strategic 
management, the project will develop terms of reference and mobilize an expert to 
address these needs. 

 

 The project will consult with the Central Bank of Azerbaijan on the findings of its off site 
expert concerning the bank code. 

Component 2:  Liberalized, More Transparent Trade Environment 
Developed  

2A:  Support to GOAJ on WTO Accession 

 The project will work with Parliament on Draft Customs Code and ensure WTO 

compliance.  

 The project will continue working with the President’s Office to finalize Draft Law on 

Technical Regulation to be delivered to the Parliament.  

 The project will work with line ministries to provide technical assistance in improving 

service offers. 

 The project will work with the Cabinet of Ministers to finalize some laws to be submitted 

to the President’s Office. 

 The project will monitor, review and provide requested technical assistance regarding 

any revisions to the Draft Law on Antidumping, Countervailing Duties and Safeguard 

Measures (Trade Remedies) as it moves through the legislative process to maintain WTO 

conformity. 

 The project will work with Ministry of Economic Development and Ministry of Foreign 

Affairs, as well as line ministries on questions asked by EU and US and assist in drafting 

proper answers to those questions. 

 The project will assist in collection of any other document such as draft legislation to the 

government to be submitted to WTO or members.  

 The project will assist in preparation of a codex harmonization plan and adoption of 

codex standards.  

 The project will assess the impact of the elimination of export duties on domestic 

producers and revenue. 
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2B: Improve Anti-Money Laundering 
 The project will finalize a work plan with specific activities in cooperation with the FMS 

(Financial Monitoring Service) of the CBA in order to continue to support 
implementation of AML/CFT legislation and understanding of reporting requirements in 
all reporting agencies.   

 The project will continue to provide training/capacity building support directly to the 
FMs staff. 

 The project will provide training to reporting agencies to ensure proper reporting to the 
FMS. 

 The project will provide direct support to identified banks to update internal procedures 
and increase compliance with AML/CFT requirements.  This work will continue through 
September. 

2C: Quantify Costs of Current Trade Regime 

 The project will work with the selected partners – ERC and IER to build their capacity 

and continue to: 

- Assess the impact of tariff liberalization for a dozen agricultural and non-agricultural 
goods on the priority list; 

- Assess the impact of the harmonization of excise taxes on domestic producers and 
revenue; and 

- Assess the impact of the elimination of VAT exemptions on domestic agricultural 
producers and revenue. 

 Through ERC, the project will map out and document import or export processes of five 

cases, including import of animal feed, export of fruits and vegetables to Russia, and 

import of major consumer goods through the Baku airport. 

 The project will identify import/export bottlenecks and causes and develop appropriate 

recommendations to address them. These may include policy, legal, institutional, 

procedural, and/or capacity building. 

 The project will assess the impact and cost of non-best practices at the border, including 

costs to businesses, consumers, and government and impact on relevant economic 

indicators and, where applicable, other relevant factors (e.g. public health, 

environment). 

 The project will develop first report summarizing findings including the process, impacts, 

costs, analysis, and recommendations, etc. of the identified case as outlined above. 
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Component 3:  Targeted Agricultural Value Chains Improved  

3A:  Identify Sub-Sectors that Exhibit Potential for Competitive Growth  

 The project will sign the BIC contract and begin the aquaculture market study on the 

industry in Azerbaijan. 

 The project will continue working with Dirck Stryker and local partners on to progress on 

DRC data collection and analysis. 

3B:  Improve Competitiveness of Targeted Sub-Sectors 

 The project will begin implementation on all aspects of the various action plans 

according to the approved time lines.   

 The project will continue working with Component 2 to overcome administrative 

barriers according to the sector action plans.  This will include the organization of the 

first in a series of sector roundtables to discuss administrative barriers to trade. 

 The project will develop the terms of reference and sign contracts with the selected 

consulting companies to implement ACT project plans on HACCP compliance. 

 The project will release the RFP to local associations with the capacity to assist ACT 

management in training the Azerbaijan Poultry Society and other associations on 

association development.   

 The project will conduct association and associative entity training workshops to 

increase their efficiency and effectiveness. 

 The project will perform cost accounting for rural fisheries production. 

 The project will monitor the carp feed rations project in the Girkhbulag fish farm facility 

with the local expert Sabir Ganizade. 

 The project will enlist international exports to support various elements identified 

specifically in the action plans and include dairy, agricultural marketing, and cold 

storage. 

 The project will conduct initial sample collection for pesticide residue analysis for spring 

apples and selected vegetables. 

 The project will develop and release an RFP on the Daily Price Index (DPI) reporting 

system.   

3C:  Improve Knowledge of Agricultural Best Practices 

 The project will conduct management and business planning for agriculture training in 

conjunction with AIM and AKTIVTA. 



23 

 

 The project will utilize international experts in agricultural extension and education to 

begin the planned training programs. 

Project Management Activities  

 The project will submit the final project plan and M&E plan in the next quarter based on 

final feedback from USAID. 

 The project will continue with donor coordination activities based on USAID’s request. In 

the following quarter the project will host the agriculture and trade and investment sub-

committee donor coordination meetings.  

 The project will continue working with the World Bank on preparations of a paper on 

agriculture constraints to be presented at the high level forum planned for September. 

 The project will continue to work with IFC on various fronts including investment 

climate-related activities and public-private dialog including developing the idea of the 

formation of a Business Council. 

4. Financial Reporting 
 

The table below provides a breakdown of costs by category for Q2 FY 2011 (January 1-March 
31, 2011) 

Categories 
Vouchered   

January 1 - March 31, 2011  
(US$) 

Technical assistance  

  

Expatriates (US and TCN): Long-term Technical Assistance 235,707 

Expatriates (US and TCN): Short-term Technical Assistance 564,125 

Local Staff 304,429 

LTTA Allowances 41,047 

Training Expenses 0 

Administrative Expenses 

278,002 Travel/Transportation/Housing/Office Rent  

Equipment & Vehicles 1,872 

Other (Communications and Delivery, Bank Charges, 
Translation/Editing Services, Occasional Labor, Passports 
and Visas, Local CCN Social Costs, Legal Costs, etc.) 104,456 

G&A 51,045 
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Grants 0 

TOTAL 1,580,683 
 

5. Issues\Constraints 
 With the delay of the work plan approval, the project has been unable to complete its 

M&E plan.  This will be resolved in the next quarter with the final approval of the work 
plan. 

 The project has been hindered by the delay in authorization of the purchase of new 
computer equipment and software.  This continues to require document rework and 
time lost due to equipment and software issues.  This will be resolved in the next 
quarter with the resubmission of detailed requirements for consideration by USAID. 

 The project continues to have difficulties with procurement because of the lack of 
inclusion of Sibley International on the Cabinet of Ministers’ list of humanitarian 
organizations so that the VAT exemption letter can be obtained.  USAID continues to 
provide support in this area.  However, two vehicles remain in customs until this issue is 
resolved.  
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Annex 1 – Deliverables Schedule and Status through Q2 

Component 1:  Domestic Business Environment Improved  
 

Deliverables-Activity 1-A Due  Status Partner Comments 
Conduct a quick assessment of Azerbaijani civil society 

agents to determine their current capacity of engaging 

in research and public dialogue, as well as their needs 

in moving forward. 

Within five 

months of start 

date (March 1, 

2011) 

Submitted March 7, 

2011 
None  

Conduct a quick assessment of existing mechanisms for 

legal assistance to SMEs. 

Within six months 

of start date 

(April 1, 2011). 

Assessment 

Submitted on April 

27. 

None as yet.  

Identify an appropriate method for disseminating 

information on available existing legal mechanisms for 

SMEs. 

Within six months 

of start date 

(April 1, 2011). 

Not yet developed.  

Currently 

contemplating a 

brochure. 

Identification, analysis, and documentation of gaps in 

the current Azerbaijani legislation and/or practices that 

impede implementation of best practices for 

businesses. 

Not specified 
Informally began 

with AmCham only. 

CSO Partners: 

AmCham, ERC, CESD, 

Khazar University. 

 

Deliverables-Activity 1-B Due  Status Partner(s) Comments 
Develop an agenda for business-friendly and 

international-best-practice-compliant legislation for 

submission to the GOAJ and USAID for review. 

Within four 

months of start 

date (February 1, 

Submitted 

November 2011. 
None  
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2011). 

Develop subsequent versions of the above agenda. 
Every six months 

(June 30, 2011)  
 CSOs 

Suggesting due 

dates of every 

June 30 and 

December 31. 

Deliverables-Activity 1-C Due Status Partner(s) Comments 

Submit action plans for curriculum development and 

adoption with three leading universities. 

Within six months 

of start date 

(April 1, 2011). 

Assessment was 

submitted on March 

23, 2011.  Action 

plans still in 

finalization stages. 

ASAU, ASEU, Khazar 

University 

Challenging issues 

with cost benefit 

analysis 

curriculum slowing 

finalization. 

Submit updated curriculum to the three partner 

universities and USAID for approval. 

In accordance 

with the action 

plan. 

Pending approval of 

action plans. 

ASAU, ASEU, Khazar 

University 
 

Deliverables-Activity 1-D Due Status Partner(s) Comments 
Conduct needs assessment of leading commercial 

banks, non-banking financial institutions, leasing 

companies, and regional business development service 

(BDS) providers to determine their understanding of 

technical issues and risks associated with 

lending/leasing in the agricultural sectors related to 

Component 3, as well as their interest and capacity to 

increase this lending/leasing. 

Within six months 

of start date 

(April 1, 2011). 

Submitted January 

21, 2011. 
None  

Draft an action agenda for successful implementation 

of the DCA lending, as well as sustained lending in this 

Within four 

months of start 

Access Bank 

expressed need for 
Demir Bank and Access  



27 

 

area beyond the duration of the DCA. date (February 1, 

2011). 

brochures and MIS 

expert. USAID 

turned down the 

latter request.  

 

Access and Demir 

Bank action plans 

submitted to USAID 

on February 18, 

2011. 

Bank 

 

Component 2:  Liberalized, More Transparent Trade Environment Developed  
 

Deliverables-Activity 2-A Due  Status Partner Comments 
Identify key legislation and implementing rules and 

regulations necessary for Azerbaijan’s successful WTO 

accession. Together with relevant GOAJ counterparts 

and USAID, create an action plan, with timelines and 

benchmarks, to address these needs.  

 

Within six months 

of start date 

(April 1, 2011). 

Submitted 

November 2011. 
President’s Office  

Action plan was 

developed with 

President’s Office 

and will be 

updated every six 

months. 

Develop and approve action plans of ministry working 

units. 

Within six months 

of start date 

(April 1, 2011). 

Quick assessment 
on working units 
completed.  Ten 

action plans 
developed.  Those 

WTO related ministries  

Formal document 

will be completed 

and submitted in 

early May. 
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for 2011 have been 
discussed with 

USAID and 
government 

counterparts and 
approved in the 

context of ACT Y1 
work plan. 

 

Deliverables-Activity 2-A Due  Status Partner Comments 

Conduct assessment and draft agenda for 

implementation of AML regulations.  

Within six months 

of start date 

(April 1, 2011). 

Completed under 

the previous project 

(FSSP).  

FMS within the CBA  

Draft AML Handbook for regulators. 

Within six months 

of start date 

(April 1, 2011). 

Completed under 

the previous project 

(FSSP). 

FMS within the CBA  

Deliverables-Activity 2-A Due  Status Partner Comments 

Select local institution with approved action plans.  

Within six months 

of start date 

(April 1, 2011). 

Complete  
Economic Research 

Center   

 

Component 3:  Targeted Agricultural Value Chains Improved  
 

Deliverables-Activity 3-A Due  Status Partner Comments 
Identify at least one (1) local institution with the 

capacity to conduct agribusiness market studies and a 

Within four 

months of start 

Selection complete DRC-Economic Research 

Institute and Azerbaijan 

Work is in process 

as of February, 
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DRC analysis. date (February 1, 

2011). 

Agribusiness Center 

First market study-

Business Innovation 

Center. 

2011. 

Together with partner institution(s) create an action 

plan (to be approved by USAID), with benchmarks and 

a timeline. 

 

Within five 

months of start 

date (March 1, 

2011). 

Action Plans 

complete and 

submitted in 

February 2011. 

DRC-Economic Research 

Institute and Azerbaijan 

Agribusiness Center 

 

Action plan is 

being 

implemented 

according to 

schedule. 

Partner institutions for subsequent DRC analyses and 

studies and technical assistance are underway. 

 

Within six 

months of start 

date (April 1, 

2011). 

Work is underway. DRC-Economic Research 

Institute and Azerbaijan 

Agribusiness Center 

 

 

Deliverables-Activity 3-B Due  Status Partner(s)/Sectors Comments 
Select at least four (4) additional sectors to be 

addressed in the first year of the Project. 

 

Within four 

months of start 

date (February 1, 

2011). 

Complete  Pomegranate 

 Apples 

 Hazelnuts 

 Poultry 

(Processed 

chicken meat) 

The action plans 

for all have been 

submitted and 

approved.  These 

are in addition to 

Dairy and 

Aquaculture. 

Identify at least one (1) local institution, approve an 

action plan, and begin technical assistance on a 

practical, low-cost, and widespread system to obtain 

Within six 

months of start 

date (April 1, 

In Process  Potential partners are 

the Azerbaijan 

Agribusiness Input 

Reevaluating initial 

selection of AMS 

(WB project).  
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and distribute daily commodity price information 

across Azerbaijan. 

 

2011). Dealers Association 

(AKTIVTA) and the 

Azerbaijan Marketing 

Society (AMS). 

Want to explore 

better model to 

add even more 

value and 

sustainable. New 

target for final 

selection and 

action plan 

submitted end of 

May 2011. 

Deliverables-Activity 3-C Due Status Partner(s) Comments 
Assessment of agricultural-related education currently 

available in Azerbaijan, to include academic 

institutions. 

 

Within six 

months of start 

date (April 1, 

2011). 

Assessment 

submitted on 

March 23, 2011.   

 Agro Information 

Center 

 Azerbaijan State 

Agricultural 

University 

 Azerbaijan State 

Medical 

University 

Assessments are 

complete, action 

plans are written 

and work has 

begun.   
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Annex 2 – Outreach Highlights for the Quarter 
 

Name Description \ topic Audience Date 
 

Interview of ACT WTO 

Accession Group's Team 

Leader Elkhan Mikayilov by 

"Express" and "Democrat" 

newspapers. 

Elkhan answered questions on the financial sector and 

potential impact of accession to the WTO. 
 

10 February 

 

First Regional Anti-Money 

Laundering Workshop. 

Financial Monitoring Service under the Central Bank of 

Azerbaijan with the support of USAID and other donor 

organizations held the first ever Regional AML\CFT 

conference. 

Around 100 guests, including 

representatives of government, 

private sector banks, foreign Financial 

Intelligence Units, MONEYVAL, USAID 

etc. 

17-18 

February 

 

Tax and Customs Policy 

Public Private Dialogue  

 

AmCham and ACT co-sponsored an event to raise issues 

with the Ministry of Tax and the Ministry of Finance on 

business concerns under the current tax regime and to 

discuss the new Customs Code in Parliament.  

Around 15 guests including AMCHAM 

members and public sector (Ministry 

of Taxes, Ministry of Finance), NGOs, 

International organizations.  

18 March 

SPS Discussion on 

Azerbaijan's needs for 

export to the EU 

Anna Vasylenko led a discussion with the donor 

community on her findings related to the current state 

of the food safety regime in the country. 

Donors, USAID, EU, FAO, etc. 

18 March 

 


